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ESTIMATE RUN 08/04/2009

ESTIMATE SUMMARY 10:45:42
CONTID: C16188B ESTIMATE NO: 0006 PROG SPEC YR:2005
PCN: 16188B-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 149.( DAYS TIME ALLOW: 12/15/2( FIXED COMPLETION DAT
SH 92 PAYNE SIDING PERCENT TIME: 52.10 ORIG TIME ALLOW: 12/15/2( FIXED COMPLETION DAT
PROJECT NO: HB092A-020
SH 92 PAYNE SIDING
NAME OF ROAD: 092A
PROJECT COUNTIES: DELTA
CONTRACTOR:
SCOTT CONTRACTING INC. PAY PERIOD ENDING 07/31/2009 DATE TIME STARTED 03/05/2009
9540 E. 104th Avenue DATE LET 01/29/2009 DATE WORK BEGAN 03/09/2009
DATE AWARDED 02/12/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/04/2009 DATE ACCEPTED
Henderson CO 80640 303/279-0900 DATE NOTICE TO PROCEED 03/05/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 7,272,574.02 PARTICIPATING $ 67,000.00 $ 0.00
AWARD PROJECT AMT: ¢  7,101,891.27 NON-PARTICIPATING 4,083,393.75 1,369,292.49
PERCENT COMPLETE : 57.07% TOTAL EARNINGS 4,150,393.75 1,369,292.49
FUNDS AVAILABLE: $ 3,122,180.27 STOCKPILED MATERIALS 229,324.20 65,967.62
GROSS EARNINGS 4,379,717.95 1,435,260.11
TOTAL CLAIMS: $ 0.00 RETAINAGE -106,528.37 -26,155.33
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,273,189.58 1,409,104.78
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,273,189.58 1,409,104.78
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,409,104.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16188B-BID ESTIMATE RUN 08/04/2009
PROJECT: HB092A-020 ESTIMATE NO: 0006 10:45:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 CLEARING AND GRUBBING 1.000 0.750
LS 0.000 0.00
50,000.00000 0.750 37,500.00
0010 202-00001 *REMOVAL OF STRUCTURE 3.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0015 202-00010 REMOVAL OF TREE 18.000 12.000
EACH 0.000 0.00
380.00000 12.000 4,560.00
0020 202-00015 REMOVAL OF HEADWALL 8.000 8.000
EACH 0.000 0.00
2,000.00000 8.000 16,000.00
0025 202-00020 REMOVAL OF CONCRETE BOX CULVERT 1.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0030 202-00033 REMOVAL OF PIPE 24.000 19.250
EACH 0.000 0.00
455.00000 19.250 8,758.75
0035 202-00090 *REMOVAL OF DELINEATOR 180.000 0.000
EACH 0.000 0.00
5.25000 0.000 0.00
0040 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,929.000 0.000
SY 0.000 0.00
2.80000 0.000 0.00
0045 202-00500 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0050 202-00810 *REMOVAL OF GROUND SIGN 34.000 0.000
EACH 0.000 0.00
48.00000 0.000 0.00
0055 202-01000 *REMOVAL OF FENCE 69,569.000 25,672.000
LF 0.000 0.00

0.28000 25,672.000 7,188.16
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PROJECT: HB092A-020 ESTIMATE NO: 0006 10:45:42
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY
0060 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,001.000 275.000
LF 0.000 0.00
2.30000 275.000 632.50
0065 202-01300 *REMOVAL OF END ANCHORAGE 6.000 2.000
EACH 0.000 0.00
110.00000 2.000 220.00
0070 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 175,000.000 144,350.000
cy 13,773.000 61,978.50
4.50000 158,123.000 711,553.50
0075 203-00100 MUCK EXCAVATION 1,500.000 991.000
cY 0.000 0.00
8.55000 991.000 8,473.05
0080 203-01100 PROOF ROLLING 50.000 11.500
HOUR 0.000 0.00
72.00000 11.500 828.00
0085 203-01500 BLADING 33.000 11.000
HOUR 0.000 0.00
115.00000 11.000 1,265.00
0090 203-01510 BACKHOE 50.000 4.800
HOUR 5.000 475.00
95.00000 9.800 931.00
0095 203-01515 BACKHOE (LANDSCAPING) 32.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0100 203-01551 DOZING (HEAVY) 60.000 23.500
HOUR 0.000 0.00
150.00000 23.500 3,525.00
0105 203-01555 DOZING (LANDSCAPING) 17.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0110 203-01582 TRUCK (DUMP) 30.000 2.300
HOUR 0.000 0.00
80.00000 2.300 184.00
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PROJECT: HB092A-020 ESTIMATE NO: 0006 10:45:42
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CAT NO0200 ROADWAY
0115 203-01590 FRONT END LOADER (RUBBER TIRE) 20.000 7.000
HOUR 0.000 0.00
95.00000 7.000 665.00
0120 203-01594 COMBINATION LOADER 17.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0125 203-01597 *POTHOLING 40.000 37.000
HOUR 0.000 0.00
240.00000 37.000 8,880.00
0130 206-00000 STRUCTURE EXCAVATION 604.000 570.000
cYy 0.000 0.00
10.00000 570.000 5,700.00
0135 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 312.000 312.000
cy 0.000 0.00
70.00000 312.000 21,840.00
0140 206-00100 *STRUCTURE BACKFILL (CLASS 1) 300.000 266.000
cYy 0.000 0.00
25.00000 266.000 6,650.00
0145 207-00305 WETLAND TOPSOIL 205.000 0.000
cy 0.000 0.00
7.00000 0.000 0.00
0150 207-00310 STOCKPILE WETLAND TOPSOIL 205.000 0.000
cYy 0.000 0.00
8.65000 0.000 0.00
0155 208-00005 *EROSION LOG 22,308.000 16,994.000
LF 330.000 907.50
2.75000 17,324.000 47,641.00
0160 208-00011 *EROSION BALES (WEED FREE) 60.000 2.000
EACH 0.000 0.00
18.00000 2.000 36.00
0165 208-00020 *SILT FENCE 1,177.000 1,177.000
LF 0.000 0.00
1.15000 1,177.000 1,353.55
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PROJECT: HB092A-020 ESTIMATE NO: 0006 10:45:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00045 *CONCRETE WASHOUT STRUCTURE 2.000 1.000
EACH 0.000 0.00
1,250.00000 1.000 1,250.00
0175 208-00050 *STORM DRAIN INLET PROTECTION 0.000 0.000
EACH 0.000 0.00
115.00000 0.000 0.00
0180 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 3.000 1.000
EACH 0.000 0.00
1,600.00000 1.000 1,600.00
0185 208-00103 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 200.000 5.000
HOUR 6.000 216.00
36.00000 11.000 396.00
0190 208-00105 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 50.000 0.000
HOUR 0.000 0.00
115.00000 0.000 0.00
0195 208-00206 *EROSION CONTROL SUPERVISOR 190.000 73.000
DAY 19.000 4,940.00
260.00000 92.000 23,920.00
0200 210-00001 RESET STRUCTURE 1.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
0205 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 7.000 0.000
EACH 0.000 0.00
165.00000 0.000 0.00
0210 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000
EACH 0.000 0.00
425.00000 0.000 0.00
0215 212-00006 *SEEDING (NATIVE) 18.900 0.000
ACRE 0.000 0.00
300.00000 0.000 0.00
0220 212-00032 *SOIL CONDITIONING 18.900 0.000
ACRE 0.000 0.00

2,700.00000 0.000 0.00



CONTID: C16188B COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 16188B-BID ESTIMATE RUN 08/04/2009
PROJECT: HB092A-020 ESTIMATE NO: 0006 10:45:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY
0225 213-00004 *MULCHING (WEED FREE STRAW) 27.000 0.000
ACRE 0.000 0.00
330.00000 0.000 0.00
0230 213-00061 *MULCH TACKIFIER 4,099.000 0.000
1B 0.000 0.00
2.15000 0.000 0.00
0235 214-01010 *BRUSH LAYER CUTTING 300.000 0.000
EACH 0.000 0.00
2.15000 0.000 0.00
0240 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 13,657.000 0.000
SY 0.000 0.00
1.15000 0.000 0.00
0245 304-01005 *AGGREGATE BASE COURSE (CLASS 1) 29,810.000 14,238.000
cy 0.000 0.00
28.00000 14,238.000 398,664.00
0245 MATERIAL ALLOWANCE 10,134.000
cy 0.000 0.00
11.52000 10,134.000 116,743.68
0250 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 13,819.000 3,884.000
cy 2,019.000 68,646.00
34.00000 5,903.000 200,702.00
0250 MATERIAL ALLOWANCE CRUSHED ABC STORED AT PIT 0.000
cY 4,240.000 48,844.80
11.52000 4,240.000 48,844.80
0250 MATERIAL ALLOWANCE CRUSHED ABC STORED AT PIT 0.000
cy 2,019.000 23,258.88
11.52000 2,019.000 23,258.88
0255 310-00400 *PROCESS ASPHALT MAT FOR BASE COURSE 0.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
0260 403-00721 HOT MIX ASPHALT (PATCHING) (ASPHALT) 180.000 170.000
sy 10.000 385.00
38.50000 180.000 6,930.00
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PCN: 16188B-BID ESTIMATE RUN 08/04/2009
PROJECT: HB092A-020 ESTIMATE NO: 0006 10:45:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0265 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 21,525.000 0.000
TON 9,233.560 600,181.40
65.00000 9,233.560 600,181.40
0270 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 533.000 0.000
TON 220.740  187,629.00
850.00000 220.740 187,629.00
0275 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 802.000 0.000
TON 350.990 114,071.75
325.00000 350.990 114,071.75
0280 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 3,774.000 0.000
GAL 1,771.000 4,338.95
2.45000 1,771.000 4,338.95
0285 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 12,007.000 0.000
GAL 271.000 1,463.40
5.40000 271.000 1,463.40
0290 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 434.000 293.400
SY 0.000 0.00
2.75000 293.400 806.85
0295 506-00206 RIPRAP (6 INCH) 64.000 0.000
cy 0.000 0.00
91.00000 0.000 0.00
0300 506-00209 RIPRAP (9 INCH) 156.300 156.300
cY 0.000 0.00
92.00000 156.300 14,379.60
0305 506-00212 RIPRAP (12 INCH) 72.000 0.000
cy 0.000 0.00
93.00000 0.000 0.00
0310 601-01000 *CONCRETE CLASS B 30.150 20.950
cY 9.200 4,830.00
525.00000 30.150 15,828.75
0315 601-03030 *CONCRETE CLASS D (BOX CULVERT) 265.000 262.000
cy 0.000 0.00

400.00000 262.000 104,800.00
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0320 602-00000 *REINFORCING STEEL 37,824.000 37,101.000
1B 522.000 313.20
0.60000 37,623.000 22,573.80
0325 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 641.000 627.000
LF 0.000 0.00
57.00000 627.000 35,739.00
0330 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 901.000 877.000
LF 0.000 0.00
75.00000 877.000 65,775.00
0335 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 121.000 121.000
LF 0.000 0.00
115.00000 121.000 13,915.00
0340 603-01425 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 94.000 94.000
LF 0.000 0.00
146.00000 94.000 13,724.00
0345 603-01485 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 161.000 160.000
LF 0.000 0.00
156.00000 160.000 24,960.00
0350 603-01725 72 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 72.000 72.000
LF 0.000 0.00
330.00000 72.000 23,760.00
0355 603-05018 18 INCH REINFORCED CONCRETE END SECTION 6.000 6.000
EACH 0.000 0.00
620.00000 6.000 3,720.00
0360 603-05024 24 INCH REINFORCED CONCRETE END SECTION 16.000 15.000
EACH 0.000 0.00
710.00000 15.000 10,650.00
0365 603-05036 36 INCH REINFORCED CONCRETE END SECTION 4.000 4.000
EACH 0.000 0.00
1,030.00000 4.000 4,120.00
0370 603-05042 42 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00

1,600.00000 2.000 3,200.00
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0375 603-05072 72 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
2,400.00000 2.000 4,800.00
0380 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,725.000 0.000
LF 0.000 0.00
16.50000 0.000 0.00
0385 606-01340 *END ANCHORAGE TYPE 3D 2.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0390 606-02005 *END ANCHORAGE (FLARED) 6.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0395 607-00005 *END POST 45.000 0.000
EACH 3.000 324.00
108.00000 3.000 324.00
0400 607-00010 *CORNER AND LINE BRACE POST 155.000 0.000
EACH 12.000 1,680.00
140.00000 12.000 1,680.00
0405 607-01100 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 55,694.000 2,577.000
LF 7,483.000 12,721.10
1.70000 10,060.000 17,102.00
0405 MATERIAL ALLOWANCE FENCE MATERIALS ON SITE 47,423.000
LF -7,483.000 -6,136.06
0.82000 39,940.000 32,750.80
0410 607-01110 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS (SPECIAL) 15,605.000 0.000
LF 0.000 0.00
1.80000 0.000 0.00
0410 MATERIAL ALLOWANCE FENCE MATERIALS ON SITE 8,800.000
LF 0.000 0.00
0.82000 8,800.000 7,216.00
0410 MATERIAL ALLOWANCE FENCE MATERIALS ON SITE, FIX MATH 622.000
ERROR
LF 0.000 0.00

0.82000 622.000 510.04
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0415 607-11310 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 420.000 0.000
(SPECIAL)
LF 0.000 0.00
2.95000 0.000 0.00
0420 607-11525 *FENCE (PLASTIC) 2,380.000 0.000
LF 1,195.000 3,824.00
3.20000 1,195.000 3,824.00
0425 607-60112 *12 FOOT GATE 1.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0430 607-60116 *16 FOOT GATE 4.000 0.000
EACH 0.000 0.00
270.00000 0.000 0.00
0435 607-60324 *24 FOOT GATE TWIN 2.000 0.000
EACH 0.000 0.00
445.00000 0.000 0.00
0440 612-00001 *DELINEATOR (TYPE I) 158.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0445 612-00002 *DELINEATOR (TYPE IT) 47.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0450 612-00003 *DELINEATOR (TYPE III) 33.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0455 614-00011 *SIGN PANEL (CLASS I) 169.000 0.000
SF 0.000 0.00
10.85000 0.000 0.00
0460 614-00012 *SIGN PANEL (CLASS II) 270.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0465 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 21.000 0.000
EACH 0.000 0.00

95.00000 0.000 0.00
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0470 614-01573 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST & 30.000 0.000
SLIPBASE
EACH 0.000 0.00
295.00000 0.000 0.00
0475 625-00000 *CONSTRUCTION SURVEYING 0.800 0.740
LS 0.000 0.00
60,000.00000 0.740 44,400.00
0480 626-00000 *MOBILIZATION 0.800 0.480
LS 0.320 54,400.00
170,000.00000 0.800 136,000.00
0485 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
5,000.00000 0.500 2,500.00
0490 627-00005 *EPOXY PAVEMENT MARKING 205.000 0.000
GAL 0.000 0.00
70.00000 0.000 0.00
0495 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 168.000 12.000
GAL 156.000 7,488.00
48.00000 168.000 8,064.00
0500 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 599.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
0505 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 233.000 0.000
(TYPE III)
SF 0.000 0.00
14.50000 0.000 0.00
0510 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 168.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
0515 630-00000 *FLAGGING 10,000.000 4,427.500
HOUR 1,450.750 30,828.44
21.25000 5,878.250 124,912.81
0520 630-00001 *PILOT CAR OPERATION 250.000 0.000
HOUR 0.000 0.00

36.00000 0.000 0.00
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0525 630-00007 *TRAFFIC CONTROL INSPECTION 90.000 34.000
DAY 8.000 640.00
80.00000 42.000 3,360.00
0530 630-00012 *TRAFFIC CONTROL MANAGEMENT 190.000 78.000
DAY 20.000 10,600.00
530.00000 98.000 51,940.00
0535 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 6.000 2.000
EACH 0.000 0.00
210.00000 2.000 420.00
0540 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 3.500
EACH 0.500 21.00
42.00000 4.000 168.00
0545 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 98.000 32.000
EACH 6.000 318.00
53.00000 38.000 2,014.00
0550 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 18.000 9.000
EACH -7.000 -371.00
53.00000 2.000 106.00
0555 630-80359 *PORTABLE MESSAGE SIGN PANEL 272.000 236.000
DAY 36.000 2,664.00
74.00000 272.000 20,128.00
0560 630-80360 *DRUM CHANNELIZING DEVICE 270.000 111.500
EACH 0.000 0.00
11.50000 111.500 1,282.25
0565 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 17.000 8.500
EACH 0.000 0.00
21.00000 8.500 178.50
0570 630-80370 CONCRETE BARRIER (TEMPORARY) 3,000.000 1,044.000
LF 0.000 0.00
33.00000 1,044.000 34,452.00
0575 630-80380 *TRAFFIC CONE 50.000 25.000
EACH 0.000 0.00

1.05000 25.000 26.25
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0580 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.500
EACH 0.000 0.00
1,100.00000 0.500 550.00
0585 700-70010 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0590 700-70011 F/A PARTNERING 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0595 700-70016 F/A FUEL COST ADJUSTMENT 30,300.000 4,836.230
FA 10,232.950 10,232.95
1.00000 15,069.180 15,069.18
0600 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 85,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0605 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 127,300.000 276.300
FA 112,740.300 112,740.30
1.00000 113,016.600 113,016.60
0610 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0615 700-70034 F/A DISPUTES REVIEW BOARD 26,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0700 630-80350 VERTICAL PANEL ADDED BY MCR #2, CO #5 100.000 50.000
EACH 0.000 0.00
23.00000 50.000 1,150.00
0705 202-00250 REMOVAL OF PAVEMENT MARKING ADDED BY MCR #2, CO #5 584.000 484.000
SF 100.000 220.00
2.20000 584.000 1,284.80
0715 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN ADDED BY MCR #4, CO 448.000 448.000
#6
LF 0.000 0.00

25.00000 448.000 11,200.00
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PCN: 16188B-BID ESTIMATE RUN 08/04/2009
PROJECT: HB092A-020 ESTIMATE NO: 0006 10:45:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0720 605-84000 SUBSURFACE DRAIN OUTLET ADDED BY MCR #4, CO #6 368.000 368.000
LF 0.000 0.00
12.00000 368.000 4,416.00
0725 310-00608 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 17,429.000 17,429.000
(0-8")
SY 0.000 0.00
3.00000 17,429.000 52,287.00
0730 625-00001 CONSTRUCTION SURVEYING (HOURLY) ADDED SURVEY HOURS 8.500 8.500
HOUR 0.000 0.00
100.00000 8.500 850.00
0735 304-03005 AGGREGATE BASE COURSE (CLASS 3) PRICE AGREED BY MCR 1,777.000 1,777.000
#2, ADDED TO ROADWAY CATEGORY
cY 0.000 0.00
18.00000 1,777.000 31,986.00
0740 603-10180 18 INCH CORRUGATED STEEL PIPE ADDED BY MCR #5, CO #11 52.000 52.000
LF 0.000 0.00
65.00000 52.000 3,380.00
0745 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION AS PER SPEC 0.000 -1,860.480
DOL 0.000 0.00
1.00000 -1,860.480 -1,860.48
0750 202-01000 REMOVAL OF FENCE ADDED BY CO # 14 29,560.000 0.000
LF 29,560.000 22,170.00
0.75000 29,560.000 22,170.00

CAT 0200 CURRENT AMT $ 6,519,238.62 $1,386,844.115 3,744,988.12
CAT NO0300 STRUCTURES

0620 202-00400 *REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
66,000.00000 0.000 0.00
0625 206-00000 STRUCTURE EXCAVATION 1,160.000 870.000
cY 0.000 0.00
10.00000 870.000 8,700.00
0630 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,002.000 635.000
cYy 367.000 9,175.00

25.00000 1,002.000 25,050.00
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CAT NO0300 STRUCTURES

0635 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
1,250.00000 0.000 0.00
0640 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 1,019.000 623.000
sY 396.000 1,089.00
2.75000 1,019.000 2,802.25
0645 506-00212 RIPRAP (12 INCH) 409.000 0.000
cy 264.000 24,552.00
93.00000 264.000 24,552.00
0650 601-03030 *CONCRETE CLASS D (BOX CULVERT) 811.000 790.400
cY 0.000 0.00
400.00000 790.400 316,160.00
0655 602-00000 *REINFORCING STEEL 227,350.000 212,469.000
1B 0.000 0.00
0.60000 212,469.000 127,481.40
0660 625-00000 *CONSTRUCTION SURVEYING 0.200 0.170
LS 0.000 0.00
60,000.00000 0.170 10,200.00
0665 626-00000 *MOBILIZATION 0.200 0.120
LS 0.080 13,600.00
170,000.00000 0.200 34,000.00
0685 304-03005 AGGREGATE BASE COURSE (CLASS 3) ADDED BY MCR 001 CO #2 1,013.000 124.000
cY 0.000 0.00
18.00000 124.000 2,232.00
0690 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) ADDED BY MCR 001 CO 88.000 88.000
#2
sy 0.000 0.00
3.25000 88.000 286.00
0695 203-00100 MUCK EXCAVATION ADDED TO STRUCTURE ITEM NUMBER, NO CO 833.000 833.000
REQUIRED
cY 0.000 0.00

8.55000 833.000 7,122.15
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0710 206-00520 FILTER MATERIAL (CLASS B) ADDED BY MCR #3, CO #5 254.000 254.000
cy 0.000 0.00
36.00000 254.000 9,144.00
CAT 0300 CURRENT AMT $ 686,335.40 $ 48,416.00 S 567,729.80
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0670 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
28,500.00000 1.000 28,500.00
0675 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
36,000.00000 1.000 36,000.00
0680 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
CAT 0400 CURRENT AMT $ 67,000.00 $ 0.00$ 67,000.00
PROJECT TOTAL CURRENT AMT $ 7,272,574.02 $1,435,260.11 S 4,379,717.92



